

0

Inbox

Unprocessed capture — route every item out today



TICK TO ☐ to Next Actions ☐ to Delegated ☐ Defer to Tickler ☒ Drop

IN-01

Reply to reviewer 2 about the variance estimator

☐ ☐

→ →

NEXT DELEG

DEFER

☐ ☐ ☐

1W 1M 1Q

☒

DROP

PRIORITY ☐

DUE ☐

PROJECT ☐

TO

IN-02

Book flights for NeurIPS workshop in December

☐ ☐

→ →

NEXT DELEG

DEFER

☐ ☐ ☐

1W 1M 1Q

☒

DROP

PRIORITY ☐

DUE ☐

PROJECT ☐

TO

IN-03

Coffee chat with the new postdoc candidate

☐ ☐

→ →

NEXT DELEG

DEFER

☐ ☐ ☐

1W 1M 1Q

☒

DROP

PRIORITY ☐

DUE ☐

PROJECT ☐

TO

+ CAPTURE — WRITE NEW ITEMS HERE

N1 ☐

N2 ☐

N3 ☐

N4 ☐

N5 ☐

N6 ☐

1

Next Actions

On your plate — do, delegate, or defer



TICK TO ☒ Done ☐ Delegate ☐ Defer 1w/1m/1q Edited



Give Oliver final copy of EPSRC proposal

☐
✓
DONE

☐
→
DELEG

DEFER

☐ 1W

☐ 1M

☐ 1Q

☐

EDIT

PRIORITY 7 →

DUE 31 May →

PROJECT

epsrc

 →

TO



Submit placeholder EOIs for ERC Starter and URF

☐
✓
DONE

☐
→
DELEG

DEFER

☐ 1W

☐ 1M

☐ 1Q

☐

EDIT

PRIORITY 7 →

DUE 2 Jun →

PROJECT

erc-starter

 →

TO



Draft impact statement and send to Priya

☐
✓
DONE

☐
→
DELEG

DEFER

☐ 1W

☐ 1M

☐ 1Q

☐

EDIT

PRIORITY 6 →

DUE 3 Jun →

PROJECT

epsrc

 →

TO



Reproduce Oliver's plots for MLE paper

☐
✓
DONE

☐
→
DELEG

DEFER

☐ 1W

☐ 1M

☐ 1Q

☐

EDIT

PRIORITY 5 →

DUE 6 Jun →

PROJECT

dai-continuum

 →

TO



Write referee report for JMLR submission

☐
✓
DONE

☐
→
DELEG

DEFER

☐ 1W

☐ 1M

☐ 1Q

☐

EDIT

PRIORITY 4 →

DUE 9 Jun →

PROJECT

service

 →

TO



Read three candidate PhD applications

☐
✓
DONE

☐
→
DELEG

DEFER

☐ 1W

☐ 1M

☐ 1Q

☐

EDIT

PRIORITY 3 →

DUE 10 Jun →

PROJECT

hiring

 →

TO



2

Delegated

Waiting on others – follow up or reclaim

TICK TO ☒ Done ☐ Back to me ☐ Defer 1w/1m/1q ☐ Edited



DG-01

Run full sweep on cluster

☐
✓
DONE

☐
↺
TO ME

DEFER

☐
1W

☐
1M

☐
1Q

☐
✎
EDIT

TO Oliver → PRIORITY 7 →

DUE 1 Jun → PROJECT dai-continuum →



DG-02

Clean and release benchmark dataset

☐
✓
DONE

☐
↺
TO ME

DEFER

☐
1W

☐
1M

☐
1Q

☐
✎
EDIT

TO Priya → PRIORITY 6 →

DUE 7 Jun → PROJECT survey →



DG-03

Draft related-work section

☐
✓
DONE

☐
↺
TO ME

DEFER

☐
1W

☐
1M

☐
1Q

☐
✎
EDIT

TO Mei → PRIORITY 4 →

DUE 14 Jun → PROJECT survey →



3

Tickler

Deferred — resurface when the time comes

TICK TO



Activate now



Done



Re-defer



Edited


Next week resurfaces in ~7 days

2



TK-01

Check conference camera-ready instructions




→

NOW



✓

DONE



RE-DEFER



1W



1M



1Q




EDIT



TK-02

Follow up with Tom on consent forms




→

NOW



✓

DONE



RE-DEFER



1W



1M



1Q



EDIT


Next month resurfaces in ~30 days

2



TK-03

Review GPU allocation usage




→

NOW



✓

DONE



RE-DEFER



1W



1M



1Q




EDIT



TK-04

Decide on sabbatical timing




→

NOW



✓

DONE



RE-DEFER



1W



1M



1Q



EDIT


Next quarter resurfaces in ~90 days

1



TK-05

Reassess survey paper scope




→

NOW



✓

DONE



RE-DEFER



1W



1M



1Q



EDIT